CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

DR0703

PROJECT TITLE

ADDITIONAL FLOW MONITORS

PROJECT STATUS

INSTALLATION

PROJECT MANAGER

SHASHI KUMAR

PROJECT DESCRIPTION

Installation of additional flow monitoring stations and appurtenant
devices in the City's watersheds, and enhancements to the existing

CONSULTANT system.
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City of Sugar Land

Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




